
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  ST0108 U.S. HIGHWAY 59 BEAUTIFICATION 
 
 
DESCRIPTION:  Design of the U.S. Highway 59 landscape 
improvements with the intent of entering into the Landscape 
Cost Share Program with Texas Department of 
Transportation. 
 
PROJECT MANAGER:  
Joe Chesser, Parks Development Manager 
 
BUDGET SOURCE:  SLDC  
                             
BUDGET AMOUNT: $505,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
 
Preliminary Engineering            $125,000 
Construction – Phase I                350,000 
  Williams Trace to SH 6 
       Total                                   $475,000 
 
CONSULTANT (S):  
Clark Condon Associates 
 
CONTRACTOR (S):  
 
COMPLETED PROJECT TOTAL:   
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Design                                                     05/02 – 02/03                        
Texas Department of Transportation       12/02 – 06/03                   01/03 - 11/03 
  Review & Let 
Construction                                            03/03 – 04/04                    01/04 - 06/04  
 
Phase II Design                                       07/03 - 12/03 
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